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ESTIMATE RUN 02/20/2007

ESTIMATE SUMMARY 09:14:01

CONTID: C14863         ESTIMATE NO: 0006 FINL 2005

PCN: 14863-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

S.H. 172 STATELINE - NORTH PERCENT TIME:

PROJECT NO: STA 172A-015                  

S.H. 172 STATELINE - NORTH

NAME OF ROAD: SH 172

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

OLDCASTLE SW GROUP dba FOUR CORNER dba FOUR CORNER MATERIALSPAY PERIOD ENDING 02/20/2007 DATE TIME STARTED 03/21/2006

P. O. BOX 2707 DATE LET 02/16/2006 DATE WORK BEGAN 08/26/2006

 DATE AWARDED 02/21/2006 DATE TIME STOPPED 01/08/2007

 DATE CONTRACT EXECUTED 03/20/2006 DATE ACCEPTED 01/08/2007

DURANGO CO 81302     970/247-2172 DATE NOTICE TO PROCEED 03/21/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,209,951.58 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,132,316.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 31,984.75

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

1/8/2007 ??:??:??

10/3/2006 ??:??:??

100.00%

0.07

0.00

0.00

31,984.75

$

$

$

$

2,209,951.51

0.00

2,209,951.51

0.00

2,209,951.51

0.00

0.00

2,209,951.51

0.00

AMOUNT DUE 2,209,951.51 31,984.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 31,984.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

294.0
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PCN: 14863-BID    ESTIMATE RUN 02/20/2007

PROJECT: STA 172A-015                  ESTIMATE NO: 0006 09:14:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 241.000 241.000

EACH 0.000 0.00

4.00000 241.000 964.00

202-00090  
 

0010 *REMOVAL OF ASPHALT MAT (PLANING) 2,380.000 2,380.000

SY  0.000 0.00

5.00000 2,380.000 11,900.00

202-00240  
 

0015 *REMOVAL OF GUARDRAIL TYPE 3 4,715.000 4,715.000

LF  0.000 0.00

2.00000 4,715.000 9,430.00

202-01130  
 

0020 *REMOVAL OF END ANCHORAGE 36.000 36.000

EACH 0.000 0.00

150.00000 36.000 5,400.00

202-01300  
 

0025 *CLEAN CULVERT DELETED - CDOT 105 DATED 12/04/06 0.000 0.000

EACH 0.000 0.00

6,400.00000 0.000 0.00

202-04002  
 

0030 BLADING 34.000 34.000

HOUR 0.000 0.00

100.00000 34.000 3,400.00

203-01500  
 

0035 POTHOLING 16.000 16.000

HOUR 0.000 0.00

265.00000 16.000 4,240.00

203-01597  
 

0040 EROSION LOG (12 INCH) 465.000 465.000

LF  0.000 0.00

5.25000 465.000 2,441.25

208-00002  
 

0045 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

1,000.00000 1.000 1,000.00

208-00200  
 

0050 SEEDING (NATIVE) 0.300 0.300

ACRE 0.000 0.00

450.00000 0.300 135.00

212-00006  
 

0055 SOIL CONDITIONING 0.300 0.300

ACRE 0.000 0.00

1,400.00000 0.300 420.00

212-00032  
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PCN: 14863-BID    ESTIMATE RUN 02/20/2007

PROJECT: STA 172A-015                  ESTIMATE NO: 0006 09:14:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 MULCHING (WEED FREE STRAW) 0.300 0.300

ACRE 0.000 0.00

475.00000 0.300 142.50

213-00004  
 

0065 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 6,164.320 6,164.320

TON 0.000 0.00

22.00000 6,164.320 135,615.04

304-06009  
 

0070 HOT MIX ASPHALT (PATCHING) (ASPHALT) 377.220 377.220

TON 0.000 0.00

120.00000 377.220 45,266.40

403-00720  
 

0075 HOT MIX ASPHALT (GRADING SX) (75) 19,270.060 19,270.060

TON 0.000 0.00

31.70000 19,270.060 610,860.90

403-34701  
 

0080 HOT MIX ASPHALT (GRADING S-FINES) (75) 9,087.610 9,087.610

TON 0.000 0.00

30.25000 9,087.610 274,900.20

403-35701  
 

0085 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 1,133.610 1,133.610

TON 0.000 0.00

365.00000 1,133.610 413,767.65

411-03342  
 

0090 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 623.850 623.850

TON 0.000 0.00

300.00000 623.850 187,155.00

411-03352  
 

0095 EMULSIFIED ASPHALT (SLOW-SETTING) 6,912.240 6,912.240

GAL 0.000 0.00

2.90000 6,912.240 20,045.50

411-10255  
 

0100 EMULSIFIED ASPHALT (PRIME COAT) DELETED - CDOT 105 
DATED 12/04/06

0.000 0.000

GAL 0.000 0.00

2.90000 0.000 0.00

411-10300  
 

0105 CONCRETE CLASS D DELETED - CDOT 105 DATED 12/04/06 0.000 0.000

CY  0.000 0.00

1,500.00000 0.000 0.00

601-03000  
 

0110 REINFORCING STEEL (EPOXY COATED) DELETED - CDOT 105 
DATED 12/04/06

0.000 0.000

LB  0.000 0.00

3.30000 0.000 0.00

602-00020  
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PCN: 14863-BID    ESTIMATE RUN 02/20/2007

PROJECT: STA 172A-015                  ESTIMATE NO: 0006 09:14:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,513.000 3,513.000

LF  0.000 0.00

19.00000 3,513.000 66,747.00

606-00301  
 

0120 *TRANSITION TYPE 3L DELETED - CDOT 105 DATED 12/04/06 0.000 0.000

EACH 0.000 0.00

850.00000 0.000 0.00

606-01395  
 

0125 *END ANCHORAGE (FLARED) 34.000 34.000

EACH 0.000 0.00

3,400.00000 34.000 115,600.00

606-02005  
 

0130 BRIDGE RAIL TYPE 3 DELETED - CDOT 105 DATED 12/04/06 0.000 0.000

LF  0.000 0.00

150.00000 0.000 0.00

606-10300  
 

0135 DELINEATOR (TYPE I) 298.000 298.000

EACH 0.000 0.00

18.00000 298.000 5,364.00

612-00001  
 

0140 DELINEATOR (TYPE II) 18.000 18.000

EACH 0.000 0.00

19.00000 18.000 342.00

612-00002  
 

0145 DELINEATOR (TYPE III) 29.000 29.000

EACH 0.000 0.00

20.00000 29.000 580.00

612-00003  
 

0150 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

81,000.00000 1.000 81,000.00

626-00000  
 

0155 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

500.00000 1.000 500.00

626-01000  
 

0160 PAVEMENT MARKING PAINT 1,052.000 1,052.000

GAL 0.000 0.00

27.00000 1,052.000 28,404.00

627-00001  
 

0165 *EPOXY PAVEMENT MARKING 397.000 397.000

GAL 0.000 0.00

47.00000 397.000 18,659.00

627-00005  
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PCN: 14863-BID    ESTIMATE RUN 02/20/2007

PROJECT: STA 172A-015                  ESTIMATE NO: 0006 09:14:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 FLAGGING 2,145.250 2,145.250

HOUR 0.000 0.00

21.00000 2,145.250 45,050.25

630-00000  
 

0175 TRAFFIC CONTROL INSPECTION 16.000 16.000

DAY 0.000 0.00

70.00000 16.000 1,120.00

630-00007  
 

0180 TRAFFIC CONTROL MANAGEMENT 42.000 42.000

DAY 0.000 0.00

450.00000 42.000 18,900.00

630-00012  
 

0185 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 32.000 32.000

EACH 0.000 0.00

50.00000 32.000 1,600.00

630-80341  
 

0190 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 77.000 77.000

EACH 0.000 0.00

60.00000 77.000 4,620.00

630-80342  
 

0195 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) DELETED - 
CDOT 105 DATED 12/04/06

0.000 0.000

EACH 0.000 0.00

70.00000 0.000 0.00

630-80343  
 

0200 DRUM CHANNELIZING DEVICE 160.000 160.000

EACH 0.000 0.00

25.00000 160.000 4,000.00

630-80360  
 

0205 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 16.000 16.000

EACH 0.000 0.00

30.00000 16.000 480.00

630-80363  
 

0210 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 
DELETED - CDOT 105 DATED 12/04/06

0.000 0.000

EACH 0.000 0.00

45.00000 0.000 0.00

630-80364  
 

0215 TRAFFIC CONE 400.000 400.000

EACH 0.000 0.00

4.00000 400.000 1,600.00

630-80380  
 

0220 MOBILE PAVEMENT MARKING ZONE 1.000 1.000

L S 0.000 0.00

2,500.00000 1.000 2,500.00

630-80510  
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PCN: 14863-BID    ESTIMATE RUN 02/20/2007

PROJECT: STA 172A-015                  ESTIMATE NO: 0006 09:14:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A ANTICIPATED CMO 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0230 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0235 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 36,157.330 36,157.330

F A 0.000 0.00

1.00000 36,157.330 36,157.33

700-70012  
 

0240 F/A FUEL COST ADJUSTMENT 136.670 136.670

F A 0.000 0.00

1.00000 136.670 136.67

700-70016  
 

0245 F/A OJT COLORADO TRAINING PROGRAM DELETED - CDOT 105 
DATED 12/04/06

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0250 F/A ON-THE-JOB TRAINEE DELETED - CDOT 105 DATED 
12/04/06

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0255 F/A QUALITY INCENTIVE PAYMENT 8,355.660 8,355.660

F A 0.000 0.00

1.00000 8,355.660 8,355.66

700-70025  
 

0260 F/A ESB PROGRAM DELETED - CDOT 105 DATED 12/04/06 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0265 F/A INDIAN LANDS TAX 10,988.660 10,988.660

F A 0.000 0.00

1.00000 10,988.660 10,988.66

700-70034  
 

0270 F/A EROSION CONTROL DELETED - CDOT 105 DATED 12/04/06 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0290 ADDED ITEM (EACH)/ CBC POST. 4.000 4.000

EACH 0.000 0.00

650.00000 4.000 2,600.00

900-00007  
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PCN: 14863-BID    ESTIMATE RUN 02/20/2007

PROJECT: STA 172A-015                  ESTIMATE NO: 0006 09:14:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 CURB TYPE 6 (SECTION M) CO #002, CURB TYPE 6 (SECTION 
M)

391.000 391.000

LF  0.000 0.00

7.00000 391.000 2,737.00

609-60011  
 

0300 F/A DELETED - CDOT 105 DATED 12/04/06 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0305 PREFORMED PLASTIC PAVEMENT MARKING (60 MILS) CO #004 216.000 216.000

SF  0.000 0.00

14.14000 216.000 3,054.24

627-00060  
 

0310 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OVERWEIGHT 
TRUCKS

-320.000 -320.000

DOL 0.000 0.00

1.00000 -320.000 -320.00

900-00006  
 

0315 TRUCK (DUMP) 27.000 27.000

HOUR 0.000 0.00

75.00000 27.000 2,025.00

203-01582  
 

0320 ADDED ITEM (DOLLAR)/ PILOT CAR BY FORCE ACCOUNT 9,667.330 9,667.270

DOL 0.000 0.00

1.00000 9,667.270 9,667.27

900-00006  
 

CAT 0200 $0.00 2,199,551.52CURRENT AMT 2,199,551.58 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0275 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

620-00001  
 

0280 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

7,000.00000 1.000 7,000.00

620-00012  
 

0285 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

400.00000 1.000 400.00

620-00020  
 

CAT 0400 $0.00 10,400.00CURRENT AMT 10,400.00 $$

PROJECT TOTAL 0.00 $ 2,209,951.52CURRENT AMT 2,209,951.58 $$


